
Attachment F

Denali Commission Quarterly
Project Narrative and funds Disbursement Request

Project Name:

Agency: Southcentral Foundation Reporting Period: 2ndQuarter

Grant #: 06-4-C-5033 Amount of Funds Requested $2Q.OOO

1. What is the status of the project; include portions completed?

Work continues on the feasibility study being undertaken by Southcentral Foundation
regarding the building of a Residential Psychiatric Treatment Center for the Bring the
Kids Home Initiative. Following is a summary of progress toward project goals:

SCF convened several full day work sessions with the contracted architectural firm,
Koonce Pfeffer Bettis (KPB) to finalize the design concept for the RPTC. Building lay-
out, functional adjacencies, staffing levels and work flow were worked through to create
a final concept. The final conceptual drawings and cost estimates have been completed
were submitted to SCF January lOth. This work provides vital information for the
development of the business plan.

Dr. Randy Moss completed the best practice literature review and programming
document for RPTC development. This document is presently being finalized and a final
copy will be submitted along with SCF's business plan. This document which includes
literature review of best practices and identification of strategies for effective intervention
will be utilized to infOlmprogram development, operational philosophies and treatment
interventions.

SCF made progress on the business plan during the quarter. The business plan will be
submitted once the architectural documents outlining conceptual design and preliminary
cost estimates have incorporated during January 2006.

SCF continued to coordinate with Eklutna, Inc regarding the potential for land leasing for
RPTC location. SCF made a brief project presentation during the December Eklutna
shareholder meeting at the Sheraton Hotel in Anchorage, and is currently working with
the Native Village of Eklutna and Eklutna, Inc. to present to Eklutna Community Council
and Eklutna, Inc. Board of Directors.

Eklutna Inc and the Native Village of Eklutna will review SCF's site preferences during
their January Board and membership meetings. They will then make a final decision
regarding land and communicate this to SCF's RPTC Project Team. At the present point
in time there are two primary parcels of land that are under consideration.
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Eklutna, Inc. and Native Village of Eklutna have asserted their commitment and interest
in pursing this collaborative project. All parties are preparing additional information to
address community member and shareholder questions and/or concerns pertaining to
Level IVN RPTC facilities and the potential impact on their community during a January
28thcommunity meeting.

2. Is the project on schedule; if not, how will this be dealt with?

SCF requested a slight adjustment to the January I deadline for the submission of the
business plan due while we awaited the completion of the pre-design, concept and
architectural work. This was approved by our project director. As noted earlier, that
information constitutes a significant body of infonnation upon which the business plan
will be developed.

3. Is the project on budget; if not, how will this be dealt with?

The project is on budget.

4. Other comments/problems and solutions:

No additional comments or problems identified.
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Southcentral Foundation

Residential Psychiatric Treatment Center
Denali Commission
12/31/2005

Architect, land user planner contract
Program development contract
Indirect

Total Project Budget

Denali Other
Commission Funds Total
Budget Budget Budget

90,000 - 90,000

90,000 - 90,000

Denali Other
Commission Funds Total
Expenses Expenses Expenses

4,500 4,500

4,500 4.500

Percent
of Expenditures
to Total Budget

0%
5%
0%
5%



Attachment G

Denali Commission

Quarterly Project Financial Report

Project Name: _Residential Psychiatric Treatment Center

Agency: Southcentral FOW1dation Reporting Period: October 1. 2005-December 31. 2005

Grant #: 06-4-C-5003

Please include the following information:
(Use additional pages as necessary)

Budget Infonnation:

1. The total project budget-Denali Commission and other funds combined

2. The total project expenditures as of the end of the most recent quarter

At the end of the 2ndquarter, $4,500 was expended for the total project.

3. The total amount of Denali Commission funds committed to the project

$90,000 is the total amount of Denali Commission funds committed to this project.

4. The total expenditure of Denali Commission funds for the project as ofthe end of this
reporting period

At the end ofthe 2ndquarter, $4,500 of Denali Commission funds were expended.
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Line-Item Amount
Architect, land user planning contract: $90,000
Program Development contract: $9,000
Indirect -NIA 0

Total Project Budget $90,000
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5. The percentage of expenditures to the total budget

Denali Other Denali Other
Commission Funds Total Commission Funds Total

Budget Budget Budget Expenses Expenses Expenses

Percent
of

Expenditures
to Total
Budget

Architect, land use
planning contract
Program
Development contract
Indirect

Total Project Budget 90,000

90,000

6. Project Performance Analysis (use PPA form on page2 of641)

This form is attached.
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90,000 - - - 0%

4,500 - 4,500 5%
- - 0%

90,000 4,500 - 4,500 5%
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Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

Form 641A
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RPTC Planning and Development Project
Task Activity Activity Start Target date Responsibility Status
# Description Date for activity

completion
1. Architectural June 1, 2005 January 15, KPB Submitted to

Design Concept 2006 SCF January
and Preliminary 15,2006.
Cost Estimates

2. Business Plan June 1, 2005 November 20, G. Hanes SCF is
2005- working to
pending complete the
completion of business plan
KPB design and was
and cost waiting on the
estimates completed

architectural

product for
inclusion in
the plan.
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Denali Commission

Quarterly Project Financial Report
Project Performance Analysis (PP A) Form

Project Name: Southcentral Foundation
Reporting Period: October 1. 200S-December 31. 2006

Grant #: 06-4-C-5003

NOTE: Include Denali Commission Grant Funds Only on this form.

Line Items: 'Scheduled
~tiO(l

Actual
C(.st to
Date:
0$90,000 January 15,

2006AlE Contractual

Match

$9,000 $4,500 October 15,
2006Contractual (Best Practice

Review)

0 0 nla
Indirect

tualWork
rformed:

AlE completed with planned
submission to SCF by
January 15, 2006. KPB to be
paid first installment in
January 2006 for completed
work.

Preliminary Draft of final
document received
December 2005. Contractor
will submit tinal document

with requested revisions
January 15, 2006. Final
payment will be delivered at
this time.

,<-'-"0

/;;31.:
.>-</;k . ;

0 ~j'?///
S!glliltt1te:

$90,000 $4,500

_Katherine Gottlieb, MBA, President/CEO
Print Name and Title: Form 641B
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